



Dear Raymie Johnson Residents,



We're getting closer to the finish line! Here are the details for this upcoming week regarding the construction schedule and important reminders. For your convenience, this information will also be posted on the [Raymie Johnson Estates website](#).

Raymie Johnson Communications Weekly Update: 4/17/2026

Construction Highlights

- Landscaping notes:
 - Landscaping has begun, including a new pathway from the apartments to the townhomes, fencing around the resident garden, an entrance sign, and a pet relief area.
 - **REMINDER:** Please remove any personal outdoor décor prior to landscaping work.
- Common areas:
 - The restrooms are nearing completion.
- Furniture:
 - The second phase of furniture installation is now scheduled to be on April 27 and 28.
 - **NOTE:** Please use the side door during this time.
- Most main renovation work is wrapping up, not including landscaping and finish work.
 - Crews will identify remaining interior work in the common areas.
- Parking lot signs are on order.
- The Community Room is receiving final touches.
 - Books and games for Community Room and library have been ordered!

Daily Schedule

- Workdays are Mon. to Fri., 7:00am to 3:30pm.
Crews will NOT enter your home until 8:00am.

Notes and Reminders



- As site work continues, please use caution when entering and exiting the site.
 - Machinery is in use.
- Get away from the construction!
 - Jane McCarthy with Canvas has office time to discuss concerns or to just take a break.
 - We have put together a list of area activities. Visit the Raymie website Timeline page.

Contact Info

- Renovation Questions
 - Jesse Bruhn, Project Superintendent, Frerichs Construction
 - Office: Community Room
- Shelter Corporation
 - 651-439-0858; resident@sheltercorp.com
 - Shelter is back in the office area
- Canvas Health, Jane McCarthy
 - 651-242-2655; jmccarthy@canvashealth.org
 - Canvas Health is back in the office area

RENOVATION CALENDAR

All Details and Dates are Subject to Change

	M	T	W	Th	F
APRIL	20	21	22	23	24
	 Landscaping continues (weather dependent)				
APRIL-MAY	27	28	29	30	1
	 Community Room furniture installation				
MAY	4	5	6	7	8
MAY	11	12	13	14	15
MAY	18	19	20	21	22

Reminders for Personal Items and Pets

- Do not put any items in the Frerichs construction materials dumpster.
 - Your trash may be put in Waste Management dumpsters. See signs for allowed items.
- Pets may stay in your bedroom while crews are working elsewhere in the unit; if necessary, we will provide a pet carrier.

Check Out the Newest Photos on the "Timeline and Renovation Details" web page!



www.washingtoncountycda.org/raymie-johnson/raymie-johnson-pg2/