

Addition masonry walls are complete	Beam bearing fix is complete
	
Main entry is open	Concrete sidewalks at townhomes
	
Continue new parking lot excavation	Remove patio by community room
	